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g The OXCART Activity Progran Bupplement #1 was signed by the Deputy

DOI and nov swalts DCT spproval. A eovering letter to the Activity
Progran was prepaved to summarize briefly for the DOI the spproval aetion

reaguested.

n. | W11 be visiting Pratt & Whitney, 8-12 February,

for orientation Jauposes. Henceforth, be monitoring the 25X 1
ONCART engine progran st Project Headq T

1. On & Februsry Gen. Flickinger,| Firewel  25X1

visited Lockheed to 4iscuss pilot snvircument Tem matters . 0 take &
lock st the mookeup of the A-12 cookpit. | o Projest Hemi- 25X1
quarters also visited Lockheed for this paposs.

Flight 1052/9006 was lsunched on % February &t the scheduled time. As yet
wmmsglhﬁsrwmmuwmaffm. Praliminary
reports indicated that the lat stage Thar booster twmed twenty seconds
short apd velocities suffered accordingly. There may in sddition have
been &iffisulties with the 2nd stage Agena.

The ommers cperated satisfactorily on the pad just pricr to lsunch. The
fiight falled pricr to the scheduled csmers cperation at injection, mnd
to our Inowledge no evidence of cemsra operation at injection vas received.

Fii 'm%muwm;wm,mwwvmam Pob- NRO
ru;ﬁhméi/am&twl Pebruayy. This instrument falled 25X1
test, after 85§ operation, dus to film welding on the supply spool. -
hov @ plece of foreign matter was inserted, probebly dwring vibrstion,
betwesn the £4lm rolls. All sgreed that this fallure was independent of
caners opersiion snd the instrmument was sccepted as fiight ready.

Puydher slippages in lens deliveries oeccurrsd threstening the flight ‘
sshedule. A mweting will bo held et Fatrchild on 11 February st vhich
time the pomsibilities of corrective astion will be revieved.
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